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Overview
This section addresses Project Baseline Summary (PBS) RL-0020, Safeguards and Security.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of September 2005.

Top FY 2005 Accomplishments
• Prepared and submitted the FY 2004 Design Basis Threat implementation plan for approval.  DOE Under-

Secretary Garman commented specifically on the quality of the Hanford plan.  It is being sent out by 
DOE-HQ as the template for other sites to use.

• Established the Security Enhancement Project (SEP) with the three year mission to implement the FY 2004
Design Basis Threat (DBT).

• A total of 1.5 million miles were driven by Hanford Patrol without a recordable accident, and 8,000 days were
worked without a lost work day accident for the Technical Security and Maintenance organization.

• Completed four DBT-related capital projects at the Plutonium Finishing Plant.

• Rescinded four deviations to DOE Orders due to continued consolidation/cleanout of Special Nuclear Materials.

Notable September Accomplishments
• Placed order for heavy weapons in support of DBT Implementation.

• Deployed a client firewall to over 500 site laptop computers, providing protection for connection to non-HLAN
networks.

• Implemented new protection strategy for Pu238.

• Completed the Project Hanford OPSEC Status Report for FY 2005

FY 2005 FH Funds vs. Actuals ($M)
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Schedule Performance (-$0.3M/-0.6%): The schedule performance variance is within the 
established +/- 10 percent or $1M threshold; therefore, no variance analysis is provided.

Cost Performance ($0.2M/0.3%): The cost performance variance is within the established +/- 10 
percent or $1M threshold; therefore, no variance analysis is provided.

Gate 8 Barrier

Performance Analysis  
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3

5

6

8

9

M
on

th
ly

 P
er

fo
rm

an
ce

   
  

2

16

29

43

56

FY
TD

 P
er

fo
rm

an
ce

   
 

Monthly BCWS 3.2 3.9 3.7 5.5 4.4 5.1 4.2 4.3 4.4 5.2 4.5 6.1

Monthly BCWP 3.2 3.9 3.7 5.5 4.4 5.1 4.1 4.3 4.4 5.2 4.5 5.8

Monthly ACWP 3.4 4.6 3.6 5.2 4.4 4.9 4.2 4.6 4.0 5.1 4.1 6.0

FYTD BCWS 3.2 7.1 10.8 16.3 20.7 25.9 30.0 34.3 38.8 43.9 48.5 54.6

FYTD BCWP 3.2 7.1 10.8 16.3 20.7 25.9 30.0 34.3 38.8 43.9 48.5 54.2

FYTD ACWP  3.4 8.0 11.6 16.8 21.2 26.0 30.3 34.8 38.8 44.0 48.0 54.1
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Schedule 
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Cost 
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Safeguards & 
Security

$54.6 $54.2 $54.1 -$0.3 -0.6% $0.2 0.3% $54.6

Numbers are rounded to the nearest $0.1M.

FY 2005 Schedule/Cost Performance ($M)


